

EXHIBIT A

Buddy Cunill
FDOT Project/Program Manager

Date

605 Suwannee Street
Mail Station 37
Tallahassee, FL 32329-0450
Address

RE: Purchase Order Number: N/A
Request Number: 2

Vendor Number: _____
Financial Number: _____

Action Request: _____ Personnel Approval
_____ Overtime
_____ Travel
_____ Equipment Authorization
_____ Increased Advance Pay

_____ Increased Compensation
_____ Relocation
_____ Sub-Consultant
☒ Time Extension

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services and complete the negotiations on the new Agreements for Federal Highway Administration/ Federal Transit Administration (FHWA/FTA), a time extension is requested from February 12, 2009 to February 11, 2010 for the Master and Agency Operating Agreements.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

Department Action ☒ APPROVED ☐ DISAPPROVE

Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

Maryanne R. P. 1/12/09
FDOT Authorized Signature/Date

George B. Hardley 12-8-08
FHWA Authorized Signature/Date

James P. P. 1-05-09
FTA Authorized Signature/Date