

EXHIBIT A

Buddy Cunill
FDOT Project/Program Manager

April 28, 2009

Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, FL 32399-0450

Address

RE: Contract Number: BDF37
Request Number: 3

Vendor Number: F141000990003
Financial Number: 41506422818

Action Request: ☐ Personnel Approval ☐ Increased Compensation
☐ Overtime ☐ Relocation
☐ Travel ☐ Sub-Consultant
☐ Equipment Authorization ☒ Time Extension
☐ Increased Advance Pay

Approval of the above is requested. The following is justification/explanation of the requested action:

In April, 2008, an Exhibit A-1 was executed between the NPS and FDOT to extend the Master Agreement (MA) and Agency Operating Agreement (AOA) to August 10, 2009 in order to maintain services and complete the negotiations of new agreements. After discussion with National Park Service (NPS), it was decided to extend the time of the MA and AOA indefinitely, beginning August 10, 2009, until such time as new agreements are approved or the existing agreements are terminated.

In addition:

Section 21 of the MA is changed to read:

This Agreement shall not expire unless specifically requested by the NPS or FDOT. At least every five (5) years, this agreement shall be reviewed by all parties for modifications or renewal.

Any party may terminate its participation in the MA and AOA without cause upon 120 days prior written notice to the other party or parties and the FDOT Manager of the Central Environmental Management Office. During the 120-day notification period, the parties will endeavor to resolve any pending issues or conflicts, as applicable.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."


Regional Director, Southeast Region
National Park Service

4-30-09

Date

Department Action

☒ APPROVED

☐ DISAPPROVE

Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."


FDOT Authorized Signature/Date 5/13/09


FHWA Authorized Signature/Date 5/12/09