

CHARLIE CRIST GOVERNOR

605 Suwannee Street Tallahassee, FL 32399-0450 STEPHANIE C. KOPELOUSOS SECRETARY

January 15, 2008

Mr. Rick Robbins **USDA - NRCS** 2614 NW 43rd Street Gainesville, Florida 32606-6611

Subject:

Exhibit A-1 Amendment to NRCS Agreements

Time Extension

Dear Mr. Robbins:

Attached is a signed original of Exhibit A-1, regarding the time extension for the subject ETDM Master and Operating Agreements. This Exhibit A-1 extends your Master Agreement and Operating Agreement from January 15, 2008 to January 14, 2009. Please append this approved Exhibit A-1 to the Agreements.

If you have any questions, or need additional information, please contact me at (850) 414-5280 or by e-mail at buddy.cunill@dot.state.fl.us. If I am not available, please contact Mary Harger at (850) 414-5319 or by e-mail at mary.harger@dot.state.fl.us.

Juddy Curill

Environmental Program Development Administrator

BC/mh

Attachment

CC:

David Rae George Hadley

Carolyn Ismart Katie Buchanan

EXHIBIT A

Buddy Cunill	
FDOT Project/Program Manager	Date
605 Suwannee Street Mail Station 37 Tallahassee, FL 323299-0450 Address	
RE: Purchase Order Number: N/A Request Number: 1	Vendor Number:Financial Number:
Action Request: Personnel Approval Overtime Travel Equipment Authorization Increased Advance Pay	Increased Compensation Relocation Sub-Consultant X Time Extension
Approval of the above is requested. The following is justific	eation/explanation of the requested action:
In order to maintain services and complete the negotiations Service (NRCS), a time extension is requested from Januar	on the new Agreements for Natural Resources Conservation y 46, 2008 to January 15, 2009.
	e operation of this project and is in compliance with the terms of
Doama M. a. Juan, SSS, 1/3/08 ETAT Authorized Agency Signature/Date	
Department Action	APPROVED DISAPPROVE
Remarks:	
"I certify to that to the best of my knowledge and belief, the project agreement and is necessary for the operation of this	above requested action is not in violation of the terms of the project."

Space B Hooley 1/8/08 FHWA Authorized Signature/Date

Choly H. fand Brank 1-14-03
FDOT Authorized Signature/Date