

EXHIBIT A – Agreement Modification

Peter McGilvray
FDOT Project/Program Manager

February 10, 2016
Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, Florida 32399-0450
Address

RE: Contract Number: BDN58
Request Number: 2

Vendor Number: F591531621024
Financial Number: 41506432807

Action Request:	<input type="checkbox"/> Personnel Approval	<input type="checkbox"/> Increased Compensation
	<input type="checkbox"/> Overtime	<input type="checkbox"/> Relocation
	<input type="checkbox"/> Travel	<input type="checkbox"/> Sub-Consultant
	<input type="checkbox"/> Equipment Authorization	<input checked="" type="checkbox"/> Time Extension
	<input type="checkbox"/> Increased Advance Pay	<input checked="" type="checkbox"/> Errata Sheet

Approval of the above is requested. The following is justification/explanation of the requested actions:

This is a "no-cost" extension; therefore, no additional funds are necessary to support the services performed under this agreement modification. This amendment intends to allow NFWFMD additional time to continue to participate in the Environmental Transportation Decision Making (ETDM) process, provide expedited review and technical assistance to the Department.

The Funding Agreement (FA) between Northwest Florida Water Management District (NFWFMD), the Florida Department of Transportation (FDOT) and Federal Highway Administration (FHWA), which became effective June 6, 2011, is requesting a no-cost time extension.

Article III, Paragraph A which authorizes reimbursement to NFWFMD for a five (5) year term is amended to authorize reimbursement to NFWFMD for a seven (7) year term through June 5, 2018. Attachment C which limits reimbursement to the first five (5) years of this FA is deleted, except for the footnote which still applies.

Article IV, Paragraph A which limits the term to 5 years, unless terminated sooner, is amended to limit the terms to 7 years. The intent of this modification is to authorize and maintain services supporting this contract through June 5, 2018.

In addition, **Article V Project Officers (A, B, and C)** are amended to read as follows:

A. Northwest Florida Water Management District:

Michael Edgar or designee
81 Water Management Drive
Havana, Florida 32333
Tel: (850) 539-5999
Fax: (850) 539-2777

B. Florida Department of Transportation:

Ken Morefield or designee
Florida Department of Transportation
605 Suwannee Street, MS 37
Tallahassee Florida 32399-0450
Tel: (850) 414-4316
Fax: (850) 414-4443

C. Federal Highway Administration – Florida Division

Buddy Cunill or designee
Federal Highway Administration-Florida Division

545 John Knox Road, Suite 200
Tallahassee, Florida 32303-4117
Tel: (850) 553-2224
Fax: (850) 942-9691

Pursuant to s. 20.055(5), F.S., all parties involved in this FA agree to cooperate with an inspector general in any investigation, audit, inspection, review, or hearing.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

 2/24/16

Brett Cyphers
Executive Director
ETAT Authorized Agency Signature/Date

Department Action

☒ APPROVED

☐ DISAPPROVE

Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

 3-1-16
FDOT Authorized Signature/Date

 3-1-16
FHWA Authorized Signature/Date