

ORIGINAL

SFWMD Contract #: 4600000680-A02

EXHIBIT A – Modification to Agreement

Peter McGilvray
FDOT Project/Program Manager

January 11, 2012
Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, Florida 32399-0450
Address

RE: Contract Number: BDH 68
Request Number: 2

Vendor Number: F596015290054
Financial Number: 41506422808/41506432808

Action Request: ☐ Personnel Approval
☐ Overtime
☐ Travel
☐ Equipment Authorization
☐ Increased Advance Pay

☐ Increased Compensation
☐ Relocation
☐ Sub-Consultant
☒ Time Extension

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services for the South Florida Water Management District (SFWMD), a time extension from May 15, 2012 through May 14, 2013 is requested. This extension will not require an increase in the funding amount of the SFWMD Funding Agreement.

I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

[Signature] 1/17/12
ETAT Authorized Agency Signature/Date

Department Action

☒ APPROVED

☐ DISAPPROVE

Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

[Signature] 2/8/12
FDOT Authorized Signature/Date

[Signature] 2/7/12
FHWA Authorized Signature/Date

[Signature]
WMD Procurement Approval

[Signature]
Dorothy Bradshaw, Procurement Bureau Chief