



Agency Amendment Form

FDOT Project/Program Manager: Peter McGilvray		Date of Request: December 15, 2020
Address: Florida Department of Transportation, 605 Suwannee St., M.S. 37, Tallahassee, FL 32399-0450		
Agency: United States Environmental Protection (USEPA)	Start Date: January 30, 2015	End Date: June 15, 2021
Agreement Type: Advance Pay	Contract Number: BDZ30	Amendment Number: 4
Vendor Number: F41506432814	Financial Number: 415064-3-28-14	
Purpose of Amendment (check all applicable terms):		
<input checked="" type="checkbox"/> Request for No-Cost Time Extension thru: <u>June 15, 2021</u>	<input type="checkbox"/> Request for Overtime	
<input type="checkbox"/> Total amount for Advance Pay is increased/decreased by: _____	<input type="checkbox"/> Request for Travel	
<input type="checkbox"/> Total amount for Compensation is increased/decreased by: _____	<input type="checkbox"/> Request for Equipment Authorization	
<input type="checkbox"/> Request for Personnel Approval	<input type="checkbox"/> Request to Modify Agreement Provisions	
<input type="checkbox"/> Request for Sub-Consultant	<input type="checkbox"/> Other (explain below)	
Approval of above selections requested. Provide justification/explanation of the requested action:		
This is a six (6) month "no-cost" time extension to allow for the additional time needed to complete negotiations of the new agreement. No additional funds are necessary to support the services currently performed under the current agreement.		
Section 9, Paragraph A , which authorizes the reimbursement to USEPA for a five (5) year term, is amended to read, FDOT shall provide USEPA, subject to appropriation and the advance payment provisions enumerated below (Section 9, items 3 and 5), an annual allocation of \$350,000.00 and a total sum not to exceed \$1,750,000.00 according to the schedule shown in and ending on June 15, 2021 or 5 years from the date of signature, whichever comes later. This sum is based upon the parties' best estimate of the minimum funding required by USEPA to participate in the ETDM process. If it becomes apparent that the funding amount established in this AOFA is inadequate for the services requested to be performed, the parties agree in good faith to renegotiate the level of funding and service or prioritize project reviews.		
Section 10, Paragraph A , is amended to read, the term of this AOFA shall commence upon signature or January 23, 2015, whichever comes later and end on June 15, 2021 , unless terminated sooner in accordance with Section 10(B) below. The payment for associated work shall be inclusive of all work performed up to and including the date of expiration or termination.		
"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the executed agreement."		
ETAT Authorized Agency Signature:		
<i>Ntale Kajumba</i>	NEPA Chief, Supervisor Life Scientist	12/15/2020
(signature)	(title)	(date)

Compensation Element Description	Method of Compensation	Previous Amount	This Amendment Amount	Subtotal	Check if Estimate
			This Amendment Total	Agency Agreement Total	
			\$	\$ NO Changes	

Other Comments/Notes:

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the agreement and is necessary for the continued operation of this agreement."

Department Action: APPROVED DISAPPROVE

FDOT Authorized Signature:

DocuSigned by:
 State Environmental Quality and Performance Director **12/15/2020 | 11:04 AM EST**
 (signature) (title) (date)

FHWA Authorized Signature (required only if amendment changes agreement scope or increases funding):

NOT REQUIRED

(signature) (title) (date)

Attachments: