## EXHIBIT A - Agreement Modification

Peter McGilvray FDOT Project/Program Manager		July 15, 2016	
Florida Department of T 605 Suwannee Street, I Tallahassee, Florida 32 Addres	ransportation M.S. 37 399-0450	Date	
RE: Contract Number Request Number	er:8DE82 er:8	Vendor Number: <u>F720564384089</u> Financial Number: <u>41506432815</u>	
Action Request:	Personnel Approval Overtime Travel Equipment Authorization Increased Advance Pay	Increased Compensation Relocation Sub-Consultant X Time Extension X Errata Sheet	
Approval of the above is	requested. The following is justificat	tion/explanation of the requested actions:	
continue to participate in technical assistance to t The Funding Agreement Administration (FHWA),	the Efficient Transportation Decision he Department.  (FA) between USFS, the Florida Department became effective August 8, 200	re necessary to support the services performed under this nited States Forest Service (USFS) additional time to Making (ETDM) process, provide expedited review and partment of Transportation (FDOT) and Federal Highway 06, is requesting a no-cost time extension.  SFS for a five (5) year term is amended to authorize	
Children Co OSES	through August 6, 2017. Attachment to the footnote which still applies.	C which limits reimbursement to the first five (5) years of	
The intent of this modific	ation is to authorize and maintain sen	vices supporting this contract through August 8, 2017.	
n addition, <b>Article V Pro</b>	eject Officers (B and C) are amende	d to read as follows:	
Ken Morefield or	ent of Transportation street, MS 37 ida 32399-0450 i16		

C. Federal Highway Administration – Florida Division

Buddy Cunill or designee Federal Highway Administration-Florida Division 545 John Knox Road, Suite 200 Tallahassee, Florida 32303-4117 Tel: (850) 553-2224

Tel: (850) 553-2224 Fax: (850) 942-9691

Pursuant to s. 20.055(5), F.S., all parties involved in this FA agree to cooperate with an inspector general in any investigation, audit, inspection, review, or hearing.

"I certify that the above requested action i of the project agreement."	s necessary for the operation of	this project and is in compliance with the terms
ETAT Authorized Agency Signature/Date	1/6 KELLY RUSSELL, F	DREST SUPERVISOR
Department Action	APPROVED	DISAPPROVE
Remarks:		
"I certify to that to the best of my knowledge project agreement and is necessary for the	ge and belief, the above requeste e operation of this project."	ed action is not in violation of the terms of the
FDOT Authorized Signature/Date		Geddy Cerrill 7-26-16