

EXHIBIT A

Buddy Cunill
FDOT Project/Program Manager

March 20, 2008
Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, FL 32399-0450
Address

RE: Contract Number: BDC 20
Request Number: 3

Vendor Number: F593105845002
Financial Number: 41506422804

Action Request:	<input type="checkbox"/> Personnel Approval	<input type="checkbox"/> Increased Compensation
	<input type="checkbox"/> Overtime	<input type="checkbox"/> Relocation
	<input type="checkbox"/> Travel	<input type="checkbox"/> Sub-Consultant
	<input type="checkbox"/> Equipment Authorization	<input checked="" type="checkbox"/> Time Extension
	<input type="checkbox"/> Increased Advance Pay	

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services and complete the negotiations on the new Agreements for Florida Fish and Wildlife Conservation Commission (FFWCC), a time extension from July 6, 2008 through July 5, 2009 is requested. This extension will not require an increase in the funding amount of the Funding Agreement.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

Scott Sanders 3/24/08
ETAT Authorized Agency Signature/Date

Department Action ☒ APPROVED ☐ DISAPPROVE

Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

Carolyn Hyland Dorsett
FDOT Authorized Signature/Date

George B. Hadley 3/31/08
FHWA Authorized Signature/Date