



## Florida Department of Transportation

CHARLIE CRIST  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

STEPHANIE C. KOPELOUSOS  
SECRETARY

October 15, 2008

Mr. Frederick P. Gaske  
Director and State Historic Preservation Officer  
Florida Department of State  
500 South Bronough Street  
Tallahassee, Florida 32399-0250

Re: Time Extension to SHPO 3-Year Funding Agreement  
Contract Number: BDD09  
Vendor Number: 593466865026  
Financial Number: 41506422801  
Federal Number: ETDM-004

Dear Mr. Gaske:

Attached is a signed original of Exhibit A-2, which is a no-cost time extension for the subject Funding Agreement executed on October 20, 2005. This Exhibit A-2 extends the Funding Agreement from October 20, 2008 through November 30, 2008 in order to maintain services and obtain the final signature on the new 3 year Funding Agreement. This extension will not require an increase in the funding amount of the Funding Agreement. Please append this approved Exhibit A-2 to the Funding Agreement.

If you have any questions please contact me at (850) 414-5280 or by e-mail at [buddy.cunill@dot.state.fl.us](mailto:buddy.cunill@dot.state.fl.us). If I am not available, please contact Mary Harger at (850) 414-5319 or by e-mail at [mary.harger@dot.state.fl.us](mailto:mary.harger@dot.state.fl.us).

Sincerely,

Buddy Cunill

Environmental Program Development Administrator

BC/mh

### Attachments

cc: Brian Yates  
George Hadley  
David Rae  
Kathleen Toolan  
Marjorie Bixby  
Comptroller (M.S. 42)  
Catherine Russ (M.S. 20)

EXHIBIT A

Buddy Cunill  
FDOT Project/Program Manager

October 13, 2008  
Date

Environmental Management Office  
605 Suwannee Street, M.S. 37  
Tallahassee, FL 32399  
Address

RE: Contract Number: BDD9  
Request Number: 2

Vendor Number: F593466865026  
Financial Number: 41506422801

Action Request: ☐ Personnel Approval ☐ Increased Compensation  
☐ Overtime ☐ Relocation  
☐ Travel ☐ Sub-Consultant  
☐ Equipment Authorization ☒ Time Extension  
☐ Increased Advance Pay

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services and obtain the final signature on the new 3 year Funding Agreement for Florida Department of State, State Historic Preservation Office, a time extension from October 20, 2008 through November 30, 2008 is requested. This extension will not require an increase in the funding amount of the Funding Agreement.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

 10/13/08  
ETAT Authorized Agency Signature/Date

Department Action ☒ APPROVED ☐ DISAPPROVE

Remarks: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

  
FDOT Authorized Signature/Date

 10/14/08  
FHWA Authorized Signature/Date