



Agency Amendment Form

FDOT Project/Program Manager: Peter McGilvray			Date of Request: 06/22/2017		
Address: Florida Department of Transportation, 605 Suwannee Street, M.S. 37, Tallahassee, Florida 32399-0450					
Agency: National Marine Fisheries (NMFS)		Start Date: July 25, 2011		End Date: July 24, 2017	
Agreement Type: Funding		Contract Number: BDS86		Amendment Number: 5	
Vendor Number: F520821608001		Financial Number: 41506432805			
Purpose of Amendment (check all applicable terms):					
<input checked="" type="checkbox"/> Request for No-Cost Time Extension thru: <u>July 24, 2018</u>			<input type="checkbox"/> Request for Overtime		
<input type="checkbox"/> Total amount for Advance Pay is increased/decreased by: _____			<input type="checkbox"/> Request for Travel		
<input type="checkbox"/> Total amount for Compensation is increased/decreased by: _____			<input type="checkbox"/> Request for Equipment Authorization		
<input type="checkbox"/> Request for Personnel Approval			<input checked="" type="checkbox"/> Request to Modify Agreement Provisions		
<input type="checkbox"/> Request for Sub-Consultant			<input type="checkbox"/> Other (explain below)		
Approval of above selections requested. The following is justification/explanation of the requested action:					
<p>This is a "no-cost" extension. No additional funds are necessary to support the services performed under this agreement modification. This amendment intends to allow NMFS additional time to continue to participate in the Environmental Transportation Decision Making (ETDM) process, provide expedited review, and provide technical assistance to the Florida Department of Transportation (FDOT) Office of Environmental Management (OEM).</p> <p>The Funding Agreement (FA) between NMFS, Florida Department of Transportation (FDOT), and Federal Highway Administration (FHWA), which became effective July 25, 2011, is requesting a no-cost time extension. There is "no change" in the total agreement amount of \$2,022,474.00.</p> <p>Article III, Paragraph A, which authorizes reimbursement to NMFS for a five (5) year term, is amended to read "FDOT shall provide reimbursement to NMFS for a total sum ending on July 24, 2018, or a date seven (7) years from the date of this FA or the signature, whichever comes later.</p> <p>Article IV, Paragraph A, which limits the term to five (5) years unless terminated sooner, is amended to read "The term of this FA shall run for a period, commencing upon signature or July 1, 2011, whichever comes later and ending July 24, 2018 or seven (7) years thereafter, whichever comes later, unless terminated sooner in accordance with Article IV (B) below." The intent of this modification is to authorize and maintain services supporting this contract through July 24, 2018.</p> <p>In addition, Article V Project Officers (B) is amended to read as follows:</p> <p>B. Florida Department of Transportation</p> <p>Office of Environmental Management Jason Watts or designee 605 Suwannee Street, MS 37 Tallahassee, Florida 32399-0450 Tel: (850) 414-4316 Fax: (850) 414-4443</p>					
"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the executed agreement."					
ETAT Authorized Agency Signature: <u>William M. Lay</u> <u>Habitat Conservation ARA</u> <u>7/11/17</u>					
(signature)		(title)		(date)	
Compensation Element Description	Method of Compensation	Previous Amount	This Amendment Amount	Subtotal	Check if Estimate
			This Amendment Total	Agency Agreement Total	
			\$	\$ <u>NO CHANGES</u>	



Agency Amendment Form

Other Comments/Notes:

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the agreement and is necessary for the continued operation of this agreement."

Department Action:



APPROVED



DISAPPROVE

FDOT Authorized Signature:

(signature)

OEM Director

(title)

7/11/17

(date)

FHWA Authorized Signature (required only if amendment changes agreement scope or increases funding):

NOT REQUIRED

(signature)

(title)

(date)

Attachments:



UNITED STATES DEPARTMENT OF COMMERCE

National Oceanic and Atmospheric Administration

NATIONAL MARINE FISHERIES SERVICE

Southeast Regional Office

263 13th Avenue South

St. Petersburg, Florida 33701-5505

<http://sero.nmfs.noaa.gov>

F/SER11:SN

Mr. Peter McGilvray
Project Screening & Technologies Administrator
Florida Department of Transportation
605 Suwannee Street
Tallahassee, FL 32399


RE: Request for No-Cost Extension to Florida Department of Transportation (FDOT)
Funding Agreement (FA) for Continuing the Efficient Transportation Decision Making
Process in Florida Between National Marine Fisheries Service (NMFS), Florida
Department of Transportation (FDOT), and Federal Highway Administration.

Dear Mr. McGilvray:


The National Marine Fisheries Service, Southeast Regional Office (SERO), requests a 1-year no-cost extension to the period of performance of the FDOT and NMFS Funding Agreement for Continuing the Efficient Transportation Decision Making Process in Florida, FDOT Agreement Number BDS86. The original period of performance of the FA was July 25, 2011 through July 24, 2016. On February 10, 2016, NMFS requested, and was granted, a no-cost extension of the original period of performance. The current period of performance of the FA is July 25, 2016 through July 24, 2017.

The National Marine Fisheries Service, SERO, requests a second no-cost extension of the FA to extend the period of performance from July 25, 2017 through July 24, 2018. Currently, there is a balance of \$397,129.00 remaining on the FDOT FA that is available to perform services identified in the agreement.

By signing below each party agrees to the no-cost extension period of July 25, 2017 through July 24, 2018.


Chris Oliver
Assistant Administrator for Fisheries
National Marine Fisheries Service/NOAA

7/7/2017
Date


Michael J. Dew
Secretary of Transportation
Florida Department of Transportation

Date

NOTE: No-Cost time extensions are authorized by the project officers. Please
see executed amendment. (pm)

